


Glenn Research Center


Flight Hardware *SHERE*



Tool Box



Interface Box



Camera Arm

Cables (QTY=7)

Main Hardware:

Mass: 29.1 kg

Volume: 0.100 m³


Fluid Module Stowage Tray (not pictured):

Mass: 7.3 kg

Volume: 0.012 m³



Keyboard/Mouse



Rheometer



Glenn Research Center

Flight Hardware *SHERE*




Fluid Module with
Outer Shell Removed



Fluid Module Interior



Fluid
Deployment



Polymeric Liquid Bridge
In Microgravity



Fluid Module Stowage Tray
(Contains 25 Fluid Modules)



Thermal Carrier
(20° C for 24 hours)

Commercial Generic
Bioprocessing Apparatus
(CGBA)



Operations Scenario

SHERE

- Hardware Installation
- Hardware Turn-on
- Hardware Checkout
- Fluid Sample Installation
- Experiment Execution
 - Test point selected
 - Preshear and stretched (automatic exponential velocity profile)
 - Stretch stopped at 194mm length
 - Fluid allowed to relax and break in half
 - Re-position slider to starting position
 - Fluid column is recombined (if possible)
- Fluid Sample Removal (prepare next sample or testing complete)
- Hardware Shutdown
- Hardware Removal



Constraints and Issues

SHERE


- Replacing BXF (10A) and working towards H/W turnover in April, 2007
- No slack in schedule with the following taking place:
 - Integrated testing with MSG (scheduled for March 12-16, 2007)
 - Off-gas testing at MSFC (scheduled for March 19-23, 2007)
 - EMI TIA waiver in progress (expected completion February, 2007)
- Work currently in progress:
 - Software completion
 - Verification testing
 - Final calibrations
 - Miscellaneous H/W items
- Late stowage of Fluid Modules (see next slide)
- Crew training:
 - No Increment 16 operations
 - Increment 17 operations possible



Fluid Module Late Stowage Rationale

SHERE

- On-orbit storage time limited by Fluid Module deployment ease.
 - Test fluid begins to act like glue over long periods of time.
 - Aged fluid causes binding of the sliding seals of the Fluid Module.
 - Data shows very difficult deployment after 1.4 and 2.5 years of storage.
 - Data shows easy deployment after 2.5 and 4.4 months of storage.
 - No data for gap between 4.4 months and 1.4 years of storage.
 - 6 months chosen as conservative limit to on-orbit testing.
 - Experiment to resolve issue is impractical given schedule and H/W availability.
- On-orbit storage time is also based on PI recommended material stability criteria
- Node-2 stowage is a risk to both FM deployment and leak integrity.
- L-2 weeks late stowage has been a SHERE requirement from inception.
- FM Stowage Tray can be launched separately from main H/W at a later time.



Progress Launch Options

SHERE



- Not possible to launch Fluid Modules on Progress
 - Late stowage item
 - Thermal extremes (freezing and heating) a concern
- Possible to launch main H/W using Progress
- Issues would involve re-qualification to higher extremes
 - Higher vibration and shock loads
 - Larger thermal temperature extremes
- Unknown if would need to re-test H/W or if can be waived